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Flood Authority Ongoing Efforts — February 2010

Effort

Description

Status

General Investigation
(GI)

Participate in an effort to study and develop
projects for ecosystem restoration and flood
reduction in the Chehalis basin.

The GI Work Group met to discuss the draft PMP on
February 4. The Work Group will meet with the
Corps on February 25".

Flood Plan Revise the draft Flood Plan, share with the The current draft of the Flood Plan will be distributed to
public, and move towards adoption/approval. the Flood Authority in March. The Authority will be
asked to approve public meetings on the current draft
(to be held in early April).
Regulatory Work Work with jurisdiction staff to prepare a set of The work of the Regulatory Work Group is complete
Group regulatory recommendations. and was shared with the Flood Authority at the January
21* meeting. The results have been incorporated into
the Flood Plan.

Coordinated Study Develop comparable timely data on the Twin The concept of the Coordinated Study was presented to
Cities project and an upstream storage facility, the Authority on January 21%. A detailed scope and
and determine if there is a feasible combination RFQ will be presented for Flood Authority approval on
of the two. February 18"

Supplemental Budget Request reappropriation of state funds to A $2.303 million reappropriation has been included in
continue Flood Authority work in FY 10/11. the Governor’s budget. The legislative session is

currently ongoing.

Flood District Move toward formation of a permanent An RFQ for a firm to assist in decision-making and

Formation governance and finance structure. formation of a Flood Control District or Flood Control

Zone District will be presented for Flood Authority
approval on February 18",

Public Involvement

Conduct outreach to Flood Authority
stakeholders.

ESA Adolfson has prepared a public update for
February 2010 (see attached). The Flood Authority will
hold public meetings on the Flood Plan in early April.
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Ripe & Ready Studies

Description

Status

Upstream Storage
Phase 2 Feasibility
Study

Fund Lewis County PUD evaluation of water
storage facilities on the upper Chehalis River.

The scope and funding of Phase 2B was approved by the
Flood Authority on January 21*. Authorization to begin
will be given when further information from the Corps
of Engineers related to in-kind service is available.

Skookumchuck Dam

Conduct a feasibility study to determine if some

Proceeding via TransAlta.

Modification modification can allow for faster drawdown of

Feasibility the reservoir during flood events.

Early Warning Work with emergency management staff of local | Proceeding via WEST Consulting. WEST has held
Program jurisdictions to design and implement a system to | meetings with local emergency management staff and is

warn citizens in advance of an anticipated flood
event.

developing recommendations for presentation to the
Flood Authority.

Ecosystem Services

Conduct an economic analysis to value flood
protection and other ecosystem services in the
basin to help select projects.

Proceeding via Earth Economics. ESA Adolfson is
currently reviewing a draft report.

Lower-basin Hydraulic
Model

Develop a model for the basin below Grand
Mound to provide consistent information with the
upper-basin model.

FEMA will be developing a hydraulic model of the
lower basin as part of a flood study for the area. ESA
Adolfson is currently considering whether the Flood
Authority should proceed with its own model for the
purpose of the Coordinated Study.

Seamless LiIDAR

Fill gaps in basin LiDAR information to provide
consistent topographical information for
modeling and analysis.

Proceeding via Lewis County. LiDAR flights have been
contracted and are awaiting appropriate weather.

Decision Support Tool
(DST)

Support USGS in developing a tool to accurately
predict runoff in the basin.

See attached memo from ESA Adolfson detailing the

current status of this project.




